

10% Before Agreement

20% execution of this agreement

15% completion of plinth

25% completion of slabs including podium and stilt

5% walls and internal plaster

5% completion of flooring, doors and windows

5% sanitary fittings, staircases, lift well, lobbies upto the floor level

5% external plumbing, external plaster, elevation, terraces with water proofing

10% delivery of possession